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1. Introduction
1.1 Background

Site Number: B5YS Contract Number:

D.O. Number: Action Memo Date: 9/30/2010
Response Authority: CERCLA Response Type: PRP Oversight
Response Lead: PRP Incident Category: Removal Action
NPL Status: Non NPL Operable Unit:

Mobilization Date:  4/6/2011 Start Date: 4/6/2011
Demob Date: Completion Date:

CERCLIS ID: INNO051050501 RCRIS ID:

ERNS No.: State Notification:

FPN#: Reimbursable Account #:

1.1.1 Incident Category
Bankrupt Commercial Used Oils Facility

1.1.2 Site Description
See POLREP 1

1.1.2.1 Location
4910 West 86th Street, Indianapolis, Indiana 46268

2. Current Activities
2.1 Operations Section

2.1.1 Narrative
See POLREP 1

2.1.2 Response Actions to Date

On July 18, 2011, Midwest hauled off 3 loads (15,939 gal) of oily water from the API/DAF tanks and 1



load (6,000 gal) of oily water from the API separator pit to United Water’s facility in Cincinnati, OH.
Midwest also continued moving sludge from Tank 6 to the solidification pits.

On July 19, 2011, OSC Verneta Simon and PRP Group representatives Gary Risse (TriHydro), George
Mathes (TriHydro), and Stephen Fleming (Safety Kleen) were on site for meetings and a site walk.

e TriHydro received laboratory results for their proposed sludge stabilization agent (wood pulp
from Harvest Technologies) and for solids from the million gallon bunker tanks. All results
indicated non-hazardous material.

e Midwest hauled off 3 loads (14,523 gal) of oily water from the API separator pit and 1 load (5,395
gal) of oily water from the primary separator to United Water’s facility in Cincinnati, OH.

e Midwest mobilized two 3,500 gallon “vac boxes” for temporary sludge storage.

¢ Midwest removed sludge from Tank 6 and put it in the solidification pits and vac boxes.

e Kevin Martin, UPS, was on site on behalf of Bill Scopp of Ameritech Leasing to retrieve a gas
chromatograph machine that was leased by ESI.

e The air conditioner in the unloading building failed, and temperatures inside the offices rose to
90 degrees Farenheit.

On July 20, 2011, OSC Verneta Simon was on site, and at her request, TriHydro pumped water out of
the east containment into the northeast area stormsewer.

e Midwest hauled off 2 loads (10,117 gal) of oily water from the API separator pit to United Water's
facility in Cincinnati, OH.

e Midwest removed sludge from Tank 6 and put it in the vac boxes.

e Th air conditioner in the Unloading Building was repaired, and temperatures inside the offices
began to drop.

On July 21, 2011, TriHydro collected 5 tedlar bag air samples (East-AIR07212011, West-AIR07212011,
North-AIR07212011, South-AIR07212011, and BT-AIR07212011) at the locations where EPA previously
staged AreaRaes and at the large opening on the east million gallon bunker tank. Winds were out of the
west during the sampling.

e TriHydro continued to pump water out of the east containment into the northeast area
stormsewer.

e Midwest hauled off 2 loads (10,296 gal) of oily water from the API separator pit and 2 loads
(9,968 gal) of oily water from Frac Tank 5 to United Water’s facility in Cincinnati, OH.

e Midwest completed Tank 6 sludge removal and begun decontaminating the tank walls with a “3d
nozzle.” The sludge removed from Tank 6 was moved to the vac boxes.

e Midwest began removing sludge from the API tanks, and the sludge was moved to a vac box.

On July 22, 2011, TriHydro finished pumping water out of the east containment into the northeast area
stormsewer. There are just a few puddles remaining.

e TriHydro submitted a work plan addendum for the PRP Group which discusses their approach to
the Oxidation Pit cleanup.

e Midwest hauled off 2 loads (10,265 gal) of oily water from the API separator pit to United Water's
facility in Cincinnati, OH.

e Midwest had mechanical problems with the 3d nozzle, so deconning the Tank 6 interior walls
was temporarily stopped.

e Midwest mobilized two additional 3,500 gallon vac boxes.



e Midwest continued sludge removal from the API tanks. The sludge was moved to a vac box.

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPSs)
N/A
2.1.4 Progress Metrics

Waste Stream Medium|Quantity Manifest #|Treatment|Disposal
Oily Water Liquid |2,403,837 gallons X
Stormwater Liquid |424,956 gallons X
Tank 51 ContainmentfLiquid [335,120 gallons X

2.2 Planning Section
2.2.1 Anticipated Activities

e Revised Work Plan

2.2.1.1 Planned Response Activities
None

2.2.1.2 Next Steps
US EPA will provide oversight of PRP Group removal activities.

Use decontaminated Tank 6 for storm water storage.

2.2.2 Issues
Starting in Mid-July, the weather became very hot and humid, and special care was taken to make sure
that people working outside are well hydrated and taking adequate breaks.

Groundwater infiltration is suspected in the sanitary sewer system on Site. Trihydro is investigating
potential options for mitigating infiltration.

Standing water has been observed in several locations around the site. Warmer weather can lead to
mosquito breeding in standing water. EPA has requested that Trihydro address all standing water on site
as soon as possible.

Ongoing management of wildlife at the site due to nearby ecosystems.

2.3 Logistics Section
Not applicable.

2.4 Finance Section

2.4.1 Narrative
Not applicable.

2.5 Other Command Staff

2.5.1 Safety Officer
Not applicable.



2.6 Liaison Officer
Not applicable.

2.7 Information Officer
2.7.1 Public Information Officer

2.7.2 Community Involvement Coordinator
The next community meeting will be held on August 1, 2011 at 2 pm.

3. Participating Entities

3.1 Unified Command

Indiana Department of Environmental Management
Indianapolis Department of Public Works

Pike Township Fire Department

City of Indianapolis

3.2 Cooperating Agencies
Marion County Health Department

4. Personnel On Site

U.S. EPA
START Contractor

5. Definition of Terms

ASAOC — Administrative Settlement Agreement on Consent
ERRS — Emergency and Rapid Response Services

IDEM — Indiana Department of Environmental Management

OSC - On-Scene Coordinator

POLREP - Pollution Report

PRP - Potentially Responsible Party

RCRA — Resource Conservation and Recovery Act

START - Superfund Technical Assessment and Response Team
U.S. EPA — United States Environmental Protection Agency

6. Additional sources of information

6.1 Internet location of additional information/report
For additional information, please refer to the US EPA lead removal action website at www.epaosc.org/esi

6.2 Reporting Schedule
The next POLREP will be submitted at a date to be determined.

7. Situational Reference Materials
For additional information, please refer to the documents section at www.epaosc.org/esi




